

Gulf Region Division, U.S. Army Corps of Engineers Cumulative Reconstruction Snapshot

(Cumulative data compiled as of 22 Jan 2008)

Reconstruction efforts are a vital component to Iraq's progress toward democracy.

Despite 25 years of neglect and a costly insurgency, Iraq's infrastructure is bouncing back and U.S. assistance projects are having a real impact on the lives of its people, rebuilding Iraq's infrastructure, supporting the emergence of democracy, and establishing a foundation for a strong economy.

U.S. efforts were intended to jumpstart reconstruction. The success of reconstruction is dependent on Iraqi funding, donor nation support, and security.

It will take time and considerable resources to rebuild Iraq after years of neglect under Saddam's rule. U.S. funds are only a part of the overall broader effort, which will be continued with Iraq's own enormous human and capital resources, and the support of other donor nations.

Statistics below reflect the projects funded under Iraq Relief and Reconstruction Fund (IRRF), Developmental Fund of Iraq (DFI), Commander's Emergency Response Fund (CERP), Economic Support Fund (ESF), and Iraq Security Forces Fund (ISFF).

(Note: Data was compiled by the contractor, Stanley Baker Hill, LLC, from the Iraq Reconstruction Management System (IRMS) database of construction projects in Iraq. Data is pulled from the GRD Benchmark table in IRMS. Data is subject to change as more project information is entered. This does not include non-construction investments such as equipment purchases, training, and some security.)

At transfer of sovereignty in June 2004, there were just 200 projects started.

As of 22 Jan 08, USACE/GRD has:

- **4,466** total planned projects – construction cost of \$7.8 B; program cost of \$8.4 B
- **3,823** of these are completed – construction cost of \$5.5 B; program cost of \$5.8 B
- **509** of these are ongoing – construction cost of \$2.0 B; program cost of \$2.1 B
- **24** of these are awarded not started

Electricity

- USACE has 12 additional projects planned, 475 projects completed with 107 on-going
- Of the 2,160 megawatts planned, 1,560 megawatts have been added and restored, increasing the capacity of electrical power
- Strengthened and stabilized the electrical transmission grid through the completion of 26 132/400kV substations and 3 overhead line projects
- Completed construction of 79 33/11kV substations

**Gulf Region Division, U.S. Army Corps of Engineers Cumulative
Reconstruction Snapshot**

Oil

- USACE has 13 additional projects planned, 79 completed, 17 ongoing
- 3 million barrels per day of planned capacity has been met
- All construction projects completed
- Natural gas production capacity metric of 800 M standard cubic feet per day has been met
- Liquefied petroleum gas (LPG) production capacity metric of 3,000 tons per day has been met

Water

- USACE has 28 additional projects planned, 718 completed, 162 ongoing
- Of those, 590 are water treatment and sewage projects with 487 completed, 95 on-going
 - Of the 1.1 million cubic meters per day of potable water planned for IRRF, 0.9 million cubic meters per day of water treatment capacity has been achieved
 - 0.2 million cubic meters per day of water treatment capacity is under construction

Facilities

- 2,841 projects planned; 2,551 completed; 223 ongoing

Transportation and Communication

- Completed 212 village road projects, an additional 25 village road projects are on-going
- 104 railroad renovation projects of which 101 are complete
- 15 of 25 aviation projects are complete, improving 3 airports
- Completed 8 port projects

Building, Health and Education

- Of the 140 IRRF funded Primary Healthcare Centers, 75 are turned over to the Iraqi Ministry of Health and 43 are open to the public; 42 projects are on-going
- Of the 53 hospital renovation projects planned, 14 are ongoing and 33 are completed
- This increases the capacity to treat approximately 3.25M patients in hospitals and 630,000 outpatients at the PHCs annually
- 1,081 school renovations or new construction projects are complete and 58 are on-going

Security and Justice

- Completed construction on 155 border posts and 13 Point of Entry facilities (MNSTC-I included)
- Completed 96 fire station projects
- Completed work on 38 courthouse projects with 5 on-going
- Constructing/rehabilitating 9 correctional facilities that will provide over 8,000 beds and improve conditions for many more